

DD/A/ODP WEEKLY REPORT

Week of 30 September - 7 October 1977

I. Major Activities During the Past Week:

A. Support to OTR

PREVMAIN - A system for preventive maintenance for OTR. A demonstration of the equipment preventive maintenance system was given to [REDACTED] personnel on the 3rd of October. Some data was entered into their data base. The demonstration was abbreviated due to communication line failure. This was the second demonstration that was aborted because of communications problems. Another session is planned for the first week of November. At that time, the user manual is expected to be completed. The Office of Communications has not yet provided us with a date as to when the IBM 2741 can be installed [REDACTED] STATINTL

STATINTL

B. Support to OF

FRS - Financial Resource System. We produced selected Trend Reports for the Office of the Comptroller on a daily basis during the last week of FY 77. These Trend Reports tracked the Agency's unobligated FY 77 funds over the final days of the Fiscal Year. (About 10 man-hours were required.) [REDACTED]

STATINTL

C. Support to OP

PERSIGN - Integrated Personnel Information System. At the MAP meeting it was stated that 30 November was the new target date for completing the EOD. The target date for final user testing remains at December 1978.

The Hospitalization and Insurance study is complete. The requirements review is scheduled for 27 October. The feasibility paper (advantages, disadvantages and costs of mini versus mainframe) will be completed shortly after the review. [REDACTED]

STATINTL

D. Training During the Past Week:

1. Programming Logic, a four-day course, was completed by 20 students.

STATINTL

2. [REDACTED] attended the October meeting of the GIM II Users Group at the Federal Aviation Administration on 5 October.

STATINTL

3. [REDACTED] attended the Data Base Management System Standards at the National Bureau of Standards on 6 and 7 October.

STATINTL

Nothing to report on FOIA.